

**Tentative Class Schedule**

<b>Week</b>	<b>Date</b>	<b>Topic</b>	<b>Chapter</b>
1	W 01/07	Course overview	
	F 01/09	Introduction to and overview of project management	1
2	M 01/12	<i>No class – CAVS-E Workshop</i>	
	W 01/14	Defining Projects	4
	F 01/16		
3	M 01/19	<i>No class – MSU Holiday</i>	
	W 01/21	Developing a Project Plan	6
	F 01/23		
M 01/26			
4	W 01/28		
	F 01/30		
	M 02/02	Estimating Times and Cost	5
5	W 02/04		
	F 02/06	Managing Risk	7
	M 02/09		
6	W 02/11	Exam 1 Review	
	F 02/13	<b>Exam 1 – online exam, no class</b>	
	M 02/16	Managing Resources	8
7	W 02/18		
	F 02/20		
	M 02/23	Reducing Project Duration	9
8	W 02/25		
	F 02/27		
	M 03/02	Microsoft Project – bring your laptops!	
9	W 03/04		
	F 03/06		
	M 03/09	Progress and Performance Measurement/Evaluation	13
10	W 03/11		
	F 03/13		
	M 03/16	<i>No class – MSU Spring Break</i>	
11	W 03/18		
	F 03/20		
	M 03/23	Project Audit and Closure	14
12	W 03/25	Exam 2 Review	
	F 03/27	<b>Exam 2 – online exam, no class</b>	
	M 03/30	Organizing Strategy and Project Selection	2
13	W 04/01		
	F 04/03	<i>No class – SHS Conference</i>	
	M 04/06	Organizing: Structure and Culture	3
14	W 04/08		
	F 04/10	<i>No class – MSU Holiday</i>	
	M 04/13	Project Leadership	10
15	W 04/15		
	F 04/17		
	M 04/20	Managing Project Teams	11
16	W 04/22		
	F 04/24		
	W 4/29	<b>Final Exam – 8:00am-11:00am (online exam)</b>	